
M C K I S S I C K
A S S O C I A T E S
A R C H I T E C T S

05/24/11

Tentative Study Timeframe

- District Issues Notice to Proceed November 2, 2011

PHASE I - DATA GATHERING

- Kickoff meeting with Administration November 4
- Data Gathering Nov 7 – Dec 5
- Building Walkthroughs with Facilities Staff..... Nov 14 – Dec 12
- Teaching Staff Surveys Developed & Mailed Nov 14 – Dec 5
- Meetings with Local Stake Holders Dec 5 – Dec 19
- Staff Survey Deadline December 13
- **Progress Review with Administration** **December 28**
- **Public Presentation** **January 6, 2012**

PHASE II - OPTION GENERATION

- Generation of Options Jan 9 – Feb 2
- **Initial Public Presentation of Options** **February 6**
- Follow-up Meeting with Administration and Board February 10

PHASE III - FINAL PLAN DEVELOPMENT.

- Option Development Feb 16 – Mar 21
- **Administrative/Board Committee Review** **March 26**
- **Public Presentation of Final Report** **April 2**
- Follow-up Meeting with Board to Address Questions..... April 9